
ID Task Name Duration Start Finish
1 DAS HMD Testbed Integration & SWIFT Testing 85 days 12/9/02 4/4/03
2 Write EC 30 days 12/9/02 1/17/03

3 Order Parts 5 days 12/9/02 12/13/02

4 Receive parts 41 days 12/13/02 2/7/03

5 Receive Spares 20 days 1/13/03 2/7/03

6 All spares at WSC 0 days 2/7/03 2/7/03

7 Assemble Testbed 50 days 12/9/02 2/14/03
8 Rack Stack & Install Internal Cabling 50 days 12/9/02 2/14/03

9 Install External interfaces (Except NISN) 30 days 1/6/03 2/14/03

10 Install Power Circuit 25 days 1/6/03 2/7/03

11 Miscellaneous Activities 30 days 1/6/03 2/14/03
12 Reconfigure IP Addresses on Operational EMC 30 days 1/6/03 2/14/03

13 Load Latest SW on ECONs 30 days 1/6/03 2/14/03

14 Configure Ethernet Switch to Pass SGLT4/5 CD 30 days 1/6/03 2/14/03

15 Install Ethernet Switch 30 days 1/6/03 2/14/03

16 Install EXEC - ECON interfaces - SGLTs 1,2,4,5 30 days 1/6/03 2/14/03

17 Testbed Assembly Complete 0 days 2/14/03 2/14/03

18 Testing 20 days 2/3/03 2/28/03
19 Equipment Power-on Self Tests 10 days 2/3/03 2/14/03

20 Testbed Internal Interface Testing 12 days 2/3/03 2/18/03

21 External Interface testing 5 days 2/17/03 2/21/03
22 SGLTs - El Data, CDB, Vectors 2 days 2/17/03 2/18/03

23 CTFS - 1PPS, IRIG 2 days 2/17/03 2/18/03

24 NISN Connection 1 day 2/19/03 2/19/03
25 Connect to NISN 1 day 2/19/03 2/19/03

26 NISN Security Scan 1 day 2/19/03 2/19/03

27 DASCON to SWSI Interface Testing 2 days 2/20/03 2/21/03
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ID Task Name Duration Start Finish
28 RF Test - MA Cal Signal 5 days 2/17/03 2/21/03

29 RF Test - End to End Test Equipment 5 days 2/24/03 2/28/03

30 Testbed Testing Complete 0 days 2/28/03 2/28/03

31 SWIFT Testing 25 days 3/3/03 4/4/03
32 PTP to SWIFT Data Flow 5 days 3/3/03 3/7/03

33 RF Test, End to End Dry Run 5 days 3/10/03 3/14/03

34 MRT#1 Data Flow 2 days 4/2/03 4/3/03

35 Remove NISN Connection 1 day 4/4/03 4/4/03
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